
Time Meeting 

Jan 28, 2014 

 

Agenda 

 

• Safety  

• Schedule 

• Machine and system reports 
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Safety and training 

01/28/2014 Time Meeting, Run 14 2 

• Ed Lessard      

 

    

 



Schedule 
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Previous NSRL run ended on Nov. 15, 2013, next run will start in the end of March 
BLIP started on Dec. 20, will end in July 
Injector tuning started on Jan. 13, still ongoing 
RHIC will start on Feb. 3 



Schedule 
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Confirmed budget allows ~22 cryo weeks of RHIC running, 
which consists of low energy Au, high energy Au and possible 
He/Au run. Detail schedule is listed below: 
 
RHIC cooling down (45 --> 4 K), 02/03 
First beam in Blue, 02/06 
First collision, 02/15 
Low energy physics, 02/15 to 03/08, 3 weeks 
High energy physics, 15 weeks 
Possible He/Au collision, 2 weeks 



Machine and system 

reports 

 

• RHIC    Christoph Montag 

• STAR    Bill Christie 

• PHENIX   Klaus Dehmelt 

• AGS    Kip Gardner 

• BLIP    Suzanne Smith 

• Maintenance   Paul Sampson 

• Magnets   Don Bruno 

• Cryogenic   Roberto Than 
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130507_STAR_Smirnov.pdf
130507_Phenix_VanHecke.pptx
130507_AGS_Huang.ppt
130507_BLIP_Mausner.pptx
130507_Maintenance_Sampson.ppt
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Next Time Meeting 

 

 

• Next Time Meeting: Tuesday, Feb. 4 

        1:30PM, Snyder 

                 


